ALLIANCE MULTI-STATE COOPERATIVE SOCIETY LIMITED
(AMCSL)

Registered with CRCS, Ministry of Cooperation (Autonomous Cooperative Body)

. Request For Proposal (RFP)

Empanelment and Rate Contract of Implementation Agencies for Solar-Based Street

Lighting Works
Tender Reference AMCSL/GOVEMPSSLI06/2026/0T
Financial Year 2026-27
Procurement Method Two-Cover System: Technical Bid and Financial Bid
Indicative Work Volume Up to Rs. 137.20 Crore during the first year (indicative only; no assured quantity or value)
Issue Date 07/09/2026
Bid Submission Deadline To be notified on the designated AMCSL portal/channel
Bid Validity 180 days from the bid submission deadline
Tender Portal www.amcltd.in

IMPORTANT REGULATORY AND COMMERCIAL NOTICE

AMCSL is an autonomous multi-state cooperative society and not a Government department, statutory authority or
Government procurement agency. This NIT is issued by AMCSL in its own capacity. It shall not be construed as a Government
tender, Government guarantee, assured work allocation or authorization to act on behalf of any Government department.

BID SCHEDULE AND PROJECT-SPECIFIC BOQ SHALL BE NOTIFIED THROUGH THE DESIGNATED
AMCSL PORTAL/CHANNEL




1. Invitation for Bids

Alliance Multi-State Cooperative Society Limited (AMCSL) invites applications and competitive bids from
eligible, experienced and execution-ready manufacturers, system integrators, EPC contractors and service providers
for empanelment and project/site-wise execution of Solar-Based Street Lighting works. The process is intended to
establish a qualified vendor pool and rate framework for requirements that may be received or undertaken by
AMCSL for itself, its members, cooperative institutions, clients and other eligible entities.

Empanelment or selection under this NIT shall not by itself create any right to receive work. Actual work
shall arise only through a written Letter of Award (LOA), Placement Order (PO), Purchase Order or Work
Order issued by an authorised signatory of AMCSL.

2. Tender Schedule

T L
Publication of RFP 07/09 /2026 AMCSL portal / authorised publication channel

2 Pre-bid query deadline To be notified E-mail: info@amcsl.coop

3 Pre-bid meeting To be notified Online / AMCSL Head Office

4 Last date for bid submission To be notified Prescribed online/physical mode

5 Opening of Technical Bids To be notified AMCSL Head Office / portal

6 iffigr:vical presentation/site capability To be notified Qualified bidders only

7 Opening of Financial Bids To be notified Technically qualified bidders only

8 Issue of empanelment/result To be notified AMCSL portal / written communication

3. Scope of Work

e Survey, site assessment, illumination planning and preparation of location-wise design and bill of quantities.

e Design, engineering, manufacture/procurement, supply, transportation, insurance, unloading and safe storage
of approved Solar Street Lighting systems.

e Civil foundations, poles, luminaires, photovoltaic modules, batteries, controllers, cabling, earthing, fixtures,
protection systems and associated accessories.

e Installation, testing, commissioning, geo-tagging, documentation, training and handover.

e Comprehensive warranty and Comprehensive Annual Maintenance Contract (CAMC) for the period specified
in the project-specific order.

e Defect rectification, preventive maintenance, complaint handling, replacement of failed components and
compliance reporting.

e Any allied activity expressly described in the project-specific LOA/PO/Work Order and technical schedule.

4. Indicative Technical Framework

Detailed specifications, quantities, site conditions, applicable standards and approved makes shall be prescribed
project-wise. Unless otherwise stated, equipment must be new, unused, traceable and compliant with applicable
BIS, MNRE, IEC or other legally applicable standards in force on the relevant date. In case of conflict, the project-
specific written order and approved technical schedule shall prevail.




5. Eligibility and Qualification Requirements

Minimum / Condition Documentary Evidence

Company, LLP, partnership,
1 Legal status cooperative, proprietorship or other Registration/incorporation documents
legally recognised entity

2 PAN and GST Valid registrations PAN and GST certificates
Solar
3 Relevant experience lighting/EPC/electrical/renewable- Orders, completion or performance certificates

energy experience as prescribed

Tender-category threshold to be

4 Turnover . Audited statements and CA certificate
approved before publication
5 Technical capability Qua?lﬁed engineering, installation and Team profile, licences and deployment plan
service resources
6 Product compliance iigr;able certifications and test BIS/IEC/MNRE/OEM documents, as applicable
7 Financial standing Not 1gsolvent; 1o material default Authorised declaration and supporting record
affecting execution
Not blacklisted/debarred by a
8 Integrity Government body/PSU or AMCSL on Self-declaration with litigation/debarment disclosure

bid date, except where disclosed and
legally stayed

AMCSL may verify documents from the issuing authority and may seek clarification without permitting a material
alteration of the bid. False, forged or materially misleading information may result in rejection or action after notice
and reasonable opportunity to respond.

6. Bid Submission and Two-Cover System

Cover-I: Technical Bid

e Signed NIT and technical forms; eligibility and statutory documents; technical proposal; execution
methodology; deployment schedule; declarations and undertakings.

e No price or commercial quote shall appear in Cover-I. A bid disclosing price in the technical cover may be
rejected.

Cover-II: Financial Bid

e Financial quotation in the prescribed format, inclusive/exclusive of taxes exactly as specified, with unit rates
and total evaluated price.
e Financial Bids shall be opened only for technically qualified bidders.

7. Bid Security/EMD and Performance Security

Bid Security/ EMD: NIL

No monetary Bid Security/EMD, cash security or refundable deposit shall be payable or collected from any bidder
under this NIT. Every bidder shall instead submit the prescribed Bid Securing Declaration confirming its continued
bid commitment during the bid-validity and award process.

Performance Security: Where specifically required in the project-specific award, a successful bidder may be
required to furnish Performance Security of Rs. 25,00,000/- (Rupees Twenty-Five Lakh Only) through an




unconditional and irrevocable Bank Guarantee or Insurance Surety Bond, only after issuance of the LOA and
fulfilment of applicable legal and regulatory requirements. No cash deposit shall be accepted by AMCSL.

Existing AMCSL Vendor Exemption: An existing empanelled vendor holding a valid and active AMCSL
Vendor Code and having a satisfactory performance/compliance record may be exempted from furnishing
Performance Security, subject to verification and written approval of the Competent Authority of AMCSL.
Mere registration, payment of empanelment fee or possession of a Vendor Code shall not create an
automatic or irrevocable right to exemption.

Any exemption shall be recorded in the relevant LOA/PO/Work Order. AMCSL may require security for a high-
risk, high-value or specially conditioned project on uniform, disclosed and objectively recorded grounds.

8. Vendor Empanelment / Registration Fee

The applicable Vendor Empanelment/Registration Fee, if any, shall be stated separately in the approved fee
schedule or portal notice. Such fee shall be an administrative and processing fee, non-refundable and non-
transferable, and shall not be described or accounted for as EMD, Bid Security, Performance Security or refundable
deposit. Payment shall not guarantee qualification, empanelment, award, minimum quantity or revenue.

9. Evaluation Methodology

1. Preliminary responsiveness check, including timely submission and completeness of mandatory forms.

2. Eligibility and documentary verification.

3. Technical evaluation of experience, product compliance, methodology, manpower, logistics, quality and after-
sales support.

4. Clarification, presentation, sample inspection, factory/site visit or reference verification, where reasonably
required.

5. Opening and evaluation of Financial Bids of technically qualified bidders.

6. Approval by the duly constituted committee/Competent Authority and issue of written result or award.

The exact technical scoring matrix, minimum qualifying score and financial evaluation formula must be

inserted in the final tender before publication. AMCSL shall apply the stated criteria uniformly and
maintain an evaluation record.

10. Empanelment and Rate Contract

Empanelment may be granted for one year from the date of notification and may be extended for a further period
subject to satisfactory performance, continued requirement, statutory compliance and written approval. AMCSL
may empanel more than one agency and may establish category-, capacity-, region- or item-wise panels.

Rates may be discovered through the Financial Bid, reverse auction, negotiation permissible under the approved
procurement process, or project-specific competition among empanelled agencies. No vendor shall claim
exclusivity solely by reason of being L1 in the empanelment process unless expressly provided in a written award.

11. Work Allocation and No-Assurance Clause

The estimated value and anticipated work volume are indicative business projections for bidder-capacity
assessment and do not constitute a representation, promise or guarantee of any minimum work, quantity, site,
turnover, income or payment. Allocation shall depend upon actual project availability, client/site release, technical
suitability, rates, capacity, geographical readiness, past performance and written approval.

AMCSL may allocate work project-wise among one or more eligible empanelled agencies using transparent
and recorded criteria. No execution shall commence merely on the basis of empanelment, oral discussion, e-
mail enquiry or preliminary communication.

12. Indicative Commercial Conditions

Contract period As stated in the project-specific LOA/PO/Work Order.




Project-wise schedule; delay consequences subject to documented causes and

Delivery / completion
contractual terms.

Against certified milestones, tax-compliant invoice and supporting documents, as

P t . . .
aymen specified project-wise.

Taxes GST and other taxes/levies shall be treated as expressly stated in the Financial Bid
and order.

e At factory, dispatch point and/or site by AMCSL, client or authorised inspection
agency.

Warranty / CAMC As stated in the approved technical schedule and project-specific order.

. No cash retention/security shall be deducted unless legally permissible and

Retention . . .

expressly approved in the project-specific contract.
.. Quantity/scope variation only through a written amendment/change order by the

Variation . .
authorised signatory.

Assignment No assignment or subcontracting without prior written approval.

13. Quality, Safety and Statutory Compliance

e The agency shall comply with applicable labour, wage, social-security, electrical-safety, environmental,
transport, tax and local laws.

e The agency shall maintain necessary registrations, licences, insurance and trained personnel throughout
execution.

e Materials shall conform to approved specifications. Inspection or acceptance shall not relieve the agency of
warranty, latent-defect or statutory responsibility.

e Accidents, damage, injury, theft and site risks attributable to the agency shall be handled in accordance with
the contract and applicable law.

e All beneficiary/site interactions must be professional, no unauthorised amount shall be collected from
beneficiaries or site representatives.

14. Confidentiality, Client Protection and Non-Circumvention

Project sources, client identities, drawings, prices, commercial arrangements, site data and supporting documents
disclosed by AMCSL shall be confidential unless already public or disclosure is required by law. A bidder/vendor
shall not directly solicit, negotiate with or contract for the same identified opportunity by bypassing AMCSL during
the tender/contract period and for the reasonable period specified in the project-specific agreement, except with
prior written consent or where an independently established pre-existing relationship is disclosed in writing.

This clause shall be applied only to identifiable opportunities and confidential information introduced by AMCSL
and shall not operate as an unreasonable restraint on lawful independent business.

15. Bidder Conduct and Integrity

e No canvassing, collusion, inducement, bribery, conflict concealment or fraudulent document shall be
permitted.

e A bidder shall promptly disclose any actual conflict of interest affecting impartial evaluation or contract
execution.

e AMCSL may reject a bid or cancel an award for material misconduct, subject to the tender conditions and
applicable law.




e Debarment/blacklisting, where warranted, shall follow written notice, stated grounds, reasonable opportunity of
representation and a reasoned decision for a specified period.

16. Rejection, Cancellation and Right of AMCSL

AMCSL reserves the right to seek clarifications, correct an evident process error, reject a non-responsive bid,
cancel or re-invite the tender, reduce or alter the scope, or accept/reject any bid in accordance with the disclosed
process and recorded reasons. This right shall not permit arbitrary discrimination or post-bid alteration of essential
eligibility or evaluation criteria.

If the tender is cancelled, bidders shall not be entitled to compensation for bid-preparation cost or anticipated profit.
Any fee treatment shall be governed strictly by the published fee conditions and applicable law.

17. Contract Award and Commencement

Selection or empanelment shall be communicated in writing. The successful agency must fulfil stated pre-
commencement conditions, execute the agreement where required and receive a valid written commencement/site-
release instruction before deploying resources. Any work undertaken without such written authority shall be at the
agency's own risk and shall not bind AMCSL.

18. Termination and Remedies

The project-specific contract may provide for cure notice, suspension, risk-and-cost action, liquidated damages
where a genuine pre-estimate is stated, termination for material breach, termination for insolvency/fraud, and
termination for convenience with payment for accepted work. Remedies shall be proportionate, documented and
exercised in accordance with the contract and applicable law.

19. Force Majeure

Neither party shall be liable for delay or failure directly caused by an event beyond its reasonable control, subject to
prompt notice, mitigation and evidence. Payment obligations already accrued and obligations capable of
performance shall not automatically be excused. If the event continues beyond the period stated in the contract,
either party may seek an agreed extension or termination.

20. Dispute Resolution and Jurisdiction

The parties shall first attempt good-faith resolution through authorised representatives. Unresolved disputes may be
referred to arbitration in accordance with the Arbitration and Conciliation Act, 1996, as amended. The seat and
venue of arbitration shall be New Delhi, the proceedings shall be in English, and courts at New Delhi shall have
jurisdiction, subject to any mandatory law applicable to the transaction.

21. Communications and Authorised Contact

Head Office Unit No. 216, Hans Bhavan, Bahadur Shah Zafar Marg, ITO, New Delhi - 110002
Telephone 011-23310467

E-mail info@amcsl.coop

Vendor Portal www.amcltd.in

Authorised Officer Director (Procurement) / Officer authorised by the Board or Competent Authority




Only written communications issued through the authorised channel shall be relied upon. Corrigenda, amendments,
replies to material pre-bid queries and schedule changes shall be published/communicated through the prescribed
channel.

22. Disclaimer Regarding Status of AMCSL

AMCSL is registered under the Multi-State Co-operative Societies framework and functions as an autonomous
cooperative organisation accountable in accordance with its governing law, bye-laws and decisions of its competent
bodies. Registration with the Central Registrar of Cooperative Societies does not make AMCSL a Government
department and does not amount to Government approval, funding, supervision or guarantee of this tender or any
work contemplated under it.

Bidders must carry out their own legal, technical, financial and commercial due diligence. Project/client
information may be disclosed to shortlisted or selected bidders only to the extent authorised and necessary for
execution.




PART II
DETAILED TECHNICAL AND CONTRACTUAL SCHEDULES

23. Detailed System Requirements

The configuration below is a minimum generic framework. The exact wattage, battery capacity, pole height,
quantity, approved makes and site-specific performance parameters shall be stated in the applicable
BOQ/Placement Order. A bidder may propose a technically superior configuration without reducing any mandatory
performance requirement.

Crystalline silicon module of project-specified
PV Module wattage; positive power tolerance; weather-
resistant junction box

Datasheet and applicable

. Serial-number list and warranty
test certificate

High-efficiency LED, project-specified Datasheet, photometric
LED Luminaire wattage, suitable optics, corrosion-resistant report and compliance Batch/serial traceability
housing, minimum IP65 or higher as specified sheet

LiFePO4 or other approved maintenance-free
Battery technology, capacity sized for required Datasheet and test report Batch certificate and warranty
autonomy and duty cycle

Automatic dusk-to-dawn operation,
Charge Controller overcharge/deep-discharge/reverse-polarity Technical literature Functional test record
protections; MPPT/PWM as specified

Hot-dip galvanised or approved corrosion- Drawing and material

Pole protected pole of specified height and structural . . Mill/test certificate where applicable
specification
adequacy
Foundation Site-specific RCC/PCC foundation designed Typical drawing and Concrete/material record and geo-
for soil and wind conditions design basis tagged photographs
. Outdoor-rated cables, connectors, . Inspection and continuity/earthing
les/Protect . . 1 tat t
Cables/Protection fuses/SPD/earthing as specified Compliance statemen records
Fasteners/Fixtures LI e R R L G i Rt Bill of material Inspection record

compatible with approved system

24. Performance Requirements

e Automatic switch-on at dusk and switch-off at dawn, with programmable dimming only where approved.

e Required illumination and uniformity shall be demonstrated through design calculations and site testing.

e Battery and PV sizing shall consider local solar radiation, seasonal conditions, ageing margins and the required
nightly operating hours.

e The system shall withstand normal environmental exposure, including dust, rain, temperature variation and
wind conditions applicable to the site.

e No refurbished, used, counterfeit, untraceable or materially substituted item shall be supplied.

e Remote monitoring, geo-tagging or loT functionality shall apply only where specified in the project BOQ.

25. Standards and Certifications

Products and installations shall comply with the latest legally applicable Indian standards and the project-specific
technical schedule. References to BIS, IEC, MNRE, CEA, electrical safety or environmental requirements shall be




applied only to the extent relevant to the offered configuration. Where a standard is revised, the version specified in
the order or the latest mandatory version on the bid date shall govern.

TECHNICAL SCHEDULE A
DESIGN, SURVEY AND DRAWINGS

e Conduct joint site survey after written site release and record coordinates, access, soil condition, shading, road
width and proposed pole location.

e Prepare illumination calculations, system sizing, foundation drawings, single-line diagrams, cable/earthing
details and bill of materials.

e Submit three hard copies and editable/secure electronic copies where required by the project order.

e Commence bulk deployment only after written approval of design/sample or expiry of any deemed-approval
period expressly stated in the order.

e Maintain a drawing register with revision number, approval status and location mapping.

e Record every installed unit through geo-tagged photographs, unique identification and commissioning sheet.

Design Deliverables

- Deliverable Submission Stage Approval / Record

Site survey report and location register Before design freeze Jointly signed/acknowledged
2 Lighting and autonomy calculations Before sample/installation Technical approval
3 Pole and foundation drawings Before civil work Approved-for-construction copy
4 Bill of materials and make/model schedule Before procurement/dispatch Approved make/model list

5 As-built drawings and asset register At commissioning Handover record




TECHNICAL SCHEDULE B
QUALITY ASSURANCE, INSPECTION AND TESTING

Inspection Stages

Document review and approval of make/model before procurement.

Pre-dispatch inspection or third-party inspection when specified.

Receipt inspection for quantity, visible damage, serial numbers and documentation.

Installation-stage checks for foundation, alignment, fixtures, connections, protection and workmanship.
Commissioning tests for operation, charging, battery status, illumination and safety.

Final acceptance after submission of complete dossiers and rectification of recorded defects.

Inspection, witnessing or provisional acceptance by AMCSL/client shall not relieve the agency of warranty, latent-
defect, statutory or contractual responsibility. Rejected material shall be removed and replaced within the stipulated
time at the agency’s cost.

Inspection Notice Minimum notice period as stated in the project order.

Inspection Cost

Included in quoted rates except independent third-party inspection expressly payable by

AMCSL/client.
Test Instruments Calibrated instruments with valid calibration records.
Non-Conformance Written NCR, corrective action, re-inspection and closure record.

Traceability Batch, serial number, location and warranty linkage.




TECHNICAL SCHEDULE C
INSTALLATION, COMMISSIONING AND HANDOVER

e Deploy trained personnel with project-specific safety briefing and supervision.

e Barricade work areas and protect the public, property, utilities and existing infrastructure.

e Verify underground/overhead services before excavation or erection.

e Complete foundation curing and structural checks before pole erection.

o Install approved components without unauthorised modification or substitution.

e Clean the site and dispose of packaging/waste in accordance with applicable requirements.

e Submit commissioning report, warranty certificates, asset register, photographs, test results and maintenance
contacts.

e Obtain signed handover/taking-over record; a punch list shall not prevent provisional acceptance where the
system is safe and substantially usable.

Minimum Handover Dossier

PDF and editable format

As-built drawing where required Agency AMCSL/client review
Asset/serial register IS’pDrIﬁ::adsheet and signed Agency Quantity reconciliation
Commissioning sheet Location-wise signed form | Agency/site representative | Functional acceptance
Warranty certificates OEM/agency certificates Agency/OEM Validity verification

O&M manual English/Hindi as specified | Agency Handover acknowledgement




TECHNICAL SCHEDULE D
WARRANTY AND COMPREHENSIVE MAINTENANCE

The warranty and CAMC period shall be specified project-wise. Unless the order provides otherwise, warranty
begins from location-wise commissioning/acceptance. CAMC includes preventive visits, complaint attendance,
diagnosis, labour, travel and replacement of defective covered components, excluding damage caused solely by
proven vandalism, accident, unauthorised interference or force majeure.

Service Level Measurement Consequence

Complaint

acknowledgement Within 1 working day Ticket/e-mail timestamp Corrective direction

Site attendance Wlt.hm 48_7.2 hours or Visit record Service-level deduction if stipulated
project-specific SLA

Within 3-7 working

Functional restoration days depending on Closure confirmation Deduction/risk-and-cost after cure opportunity
component/location

Preventive maintenance At approved interval PM checklist Rectification plan

Monthly/quarterly report As ordered Report submission Invoice linkage where stated

No penalty shall be imposed for delay demonstrably caused by unavailable site access, client hold, force majeure or
an AMCSL-directed suspension, provided timely notice and mitigation evidence are submitted.

CONTRACT SCHEDULE A
PROJECT GOVERNANCE AND REPORTING

Governance Structure

e AMCSL Authorised Officer: contractual communication and approval coordination.

e Project Manager of Agency: single point of responsibility for programme, resources, quality and reporting.

e Site Engineer/Supervisor: daily execution, safety and measurement records.

e OEM Representative: product compliance, warranty and specialised technical support where required.

e Client/Site Representative: access, joint records and acceptance, without altering the contract unless authorised.

Registers to be Maintained

Progress register Daily/weekly Locations, quantity, status, constraints Weekly summary
Material register At receipt/issue Make, model, batch, serial, quantity With RA bill
Quality/NCR register As events occur Observation, owner, due date, closure Monthly/with milestone
Safety register Daily/events Briefing, PPE, incident, corrective action On request/monthly

Complaint register Continuous Ticket, location, fault, response, closure CAMC report




CONTRACT SCHEDULE B
MILESTONES, MEASUREMENT AND PAYMENT

Project-specific milestones and percentages shall be fixed in the LOA/PO after considering the actual scope. The
following framework may be adopted and completed before issue of a project order:

Milestone Supporting Documents Certification Payment

Share

Approved survey/design Survey report, drawings and approvals Authorised technical officer %

Invoice, challan, e-way bill, inspection and

Supply at site s Receipt/inspection certificate %
PPl serial list pyinsp —
Installation and Measurement sheet, test report, geo-tagged . N .
L por, & g8 Joint commissioning certificate %
commissioning photographs —
. As-built, warranties, asset register and punch- . ..
Handover and dossier . g P Final/provisional acceptance %
list closure
CAMC/service milestone SLA and preventive-maintenance report Service certification %

Payment shall be processed against certified milestones and complete tax-compliant invoices within the period
stated in the applicable order. No minimum invoice value shall apply unless expressly justified and stated in the
order. AMCSL shall notify any deficiency within a reasonable period; undisputed portions should not be withheld
merely because another portion is under verification.

CONTRACT SCHEDULE C
DELAY, LIQUIDATED DAMAGES AND RISK-AND-COST

Where delay is attributable to the agency, project-specific liquidated damages may be imposed at the rate stated in
the LOA/PO, ordinarily on the value of the delayed portion and subject to an overall cap. Such damages are
intended as a genuine pre-estimate and not as a penalty. Before recovery, AMCSL shall record the delay, consider
extension-of-time grounds and communicate the determination.

e Issue written notice identifying the default and reasonable cure period, except in urgent safety/fraud cases.

e Consider site access, approval delay, change order, force majeure and concurrent delay.

e Recover demonstrable excess completion cost through risk-and-cost only after termination/withdrawal of the
affected scope and reasonable procurement of substitute performance.

e Avoid double recovery for the same loss under LD, risk-and-cost, indemnity and security.

e Apply GST/tax treatment in accordance with applicable tax law and professional advice rather than
automatically adding GST to every penalty.




CONTRACT SCHEDULE D
CHANGE CONTROL AND VARIATION

_

Identify need, technical reason and impact AMCSL/client/agency Change request
2 Assess quantity, price, time and risk Agency and AMCSL Impact statement
3 Obtain technical/financial approval Competent Authority Approval note
4 Issue written amendment/change order Authorised signatory Contract amendment
5 Update drawings, programme and registers Agency Revised baseline

Oral directions shall be documented promptly. No material variation, extra item or substituted specification shall
create a payment entitlement unless approved through the contractual mechanism, except emergency protective
work subsequently ratified in writing.

26. Strategic Cooperation Disclosure

AMCSL has entered into a Memorandum of Understanding with ITI Limited, a Government of India Undertaking,
for exploring cooperation in the areas covered under that MoU. Any project-specific participation by ITI Limited
shall require separate written approval/agreement/order and shall be subject to the MoU terms. The MoU does not
constitute a Government guarantee, assured work, funding commitment, approval of this RFP or endorsement of
any bidder/vendor. ITI Limited’s name or logo shall not be used by a bidder without written authority.




ANNEXURE IV
BID FORM

To: The Authorised Officer, Alliance Multi-State Cooperative Society Limited (AMCSL)

We have examined the RFP, schedules, annexures and issued corrigenda. We offer to perform the scope in
accordance with our Technical and Financial Bids. We confirm that our bid shall remain valid for 180 days and that
no oral representation or anticipated work volume has been relied upon as a guarantee of award.

Legal Name of Bidder

Registered Address

PAN / GSTIN

Authorised Signatory

E-mail / Mobile

Tender Reference AMCSL/GOVEMPSSLI06/2026/0T
Date / Place

Seal




ANNEXURE V
ELIGIBILITY COMPLIANCE MATRIX

- Eligibility Condition Bidder Response Evidence / Page

Legal constitution and minimum existence Comply / Not Comply
2 PAN and GST registration Comply / Not Comply
3 Average annual turnover and profitability Comply / Not Comply
4 Similar-work experience Comply / Not Comply
5 Technical manpower and service capacity Comply / Not Comply
6 Product certifications and OEM support Comply / Not Comply
7 No current disqualifying debarment Comply / Not Comply
8 Insolvency status disclosure Comply / Not Comply
9 Bid Securing Declaration Submitted / Not Submitted

10 Active AMCSL Vendor Code, if applicable Yes/No/NA




ANNEXURE VI
TECHNICAL COMPLIANCE STATEMENT

RFP Requirement Offered Specification Comply/Deviation
1

PV module
2 LED luminaire
3 Battery and autonomy
4 Charge controller
5 Pole and foundation
6 Cables, protection and earthing
7 Illumination performance
8 Warranty
9 CAMC/SLA

10 Monitoring/geo-tagging, if required




ANNEXURE VII
PROJECT EXECUTION METHODOLOGY

Bidder shall describe its project approach under the following headings:

e Mobilisation and organisation structure

e Survey and design methodology

e  Supply-chain and logistics plan

e Installation sequence and monthly capacity

e  Quality assurance and inspection plan

e Safety and environmental plan

e Testing, commissioning and handover

e  Warranty/ CAMC and complaint management
e Risk register and mitigation

e Reporting and digital records




ANNEXURE VIII
OEM / MANUFACTURER AUTHORISATION

We, s being the manufacturer/OEM of s

authorise M/s to offer the stated products under this RFP.

We confirm that the offered products are genuine, new and supported by us. We undertake to provide technical

support, product traceability, warranty and spares/service assistance in accordance with the accepted bid and

project-specific order.

OEM Legal Name

Registered Address

Authorised Officer

Designation

Product / Make / Model

Authorisation Validity

Date / Place

Signature and Seal




ANNEXURE IX
PAST PERFORMANCE AND EXPERIENCE

Client / Employer Order Completion Date | Scope / Quantity Value and Status

Attach legible orders and completion/performance certificates. Clearly identify whether experience was as prime
contractor, approved subcontractor or consortium member and state the bidder’s actual executed share.




ANNEXURE X
FINANCIAL CAPACITY AND TURNOVER

Turnover (Rs.) Profit/(Loss) (Rs.) Net Worth (Rs.)

2023-24
2024-25
2025-26

Average / Latest

To be certified by the Statutory Auditor/Chartered Accountant with membership number, UDIN where applicable,
date, signature and seal. Attach audited financial statements.




ANNEXURE XI
DECLARATION OF NON-BLACKLISTING AND ELIGIBILITY

We declare that, as on the bid submission date, we and the proposed OEM are not subject to any current
debarment/blacklisting order that legally prohibits participation in this RFP. Details of any past, stayed, challenged

or limited debarment, material investigation or adverse order relevant to contract performance are disclosed below.

We understand that suppression or material misrepresentation may lead to rejection or contractual action after due

process.

Authorised Signatory

Designation

Date / Place

Signature and Seal




ANNEXURE XTI
LITIGATION, ARBITRATION AND INVESTIGATION DISCLOSURE

Forum / Authority Parties and Reference Subject and Amount Current Status

Disclose matters that may materially affect technical capability, financial capacity, integrity or performance of the
proposed contract. Ordinary business disputes need not be treated as automatic disqualification.




ANNEXURE XIII
CODE OF INTEGRITY UNDERTAKING

e  We shall not offer, give, solicit or accept any improper benefit in connection with this procurement.

e  We shall not collude, suppress competition, rotate bids or share confidential bid information.

e We shall disclose actual conflicts of interest and relationships capable of influencing the process.

e  We shall not submit forged, fabricated or materially misleading documents.

e  We shall preserve records and cooperate with a lawful, proportionate procurement review.

e Any AMCSL debarment action shall be limited to AMCSL procurement and follow notice, hearing opportunity

and a reasoned order.

Bidder
Authorised Signatory
Date / Place

Signature and Seal




ANNEXURE XIV
CONFIDENTIALITY AND NON-CIRCUMVENTION UNDERTAKING

The bidder shall protect non-public technical, financial, client, site and commercial information received from

AMCSL and shall use it only for this RFP and resulting work.

The bidder shall not bypass AMCSL in relation to an identifiable opportunity first introduced through confidential
information, during the RFP/contract period and for twelve months thereafter, unless AMCSL gives written consent

or the bidder proves an independently established prior relationship.

This obligation does not restrict lawful general market activity or information already public, independently

developed or required to be disclosed by law.

Bidder

Authorised Signatory
Designation

Date / Place

Signature and Seal




ANNEXURE XV
POWER OF ATTORNEY / BOARD AUTHORISATION CHECKLIST

The authority document shall identify the tender, authorise signing/submission/clarification/contract execution,
bear valid execution and acceptance, and be supported by the entity’s constitutional approval where applicable.

Principal / Entity

Authorised Representative

Scope of Authority

Approval Reference

Execution Date

Validity

Witness / Notarisation, if
applicable




ANNEXURE XVI
BID SECURING DECLARATION

We undertake not to withdraw or materially modify our bid during its validity and, if selected, to accept the written
award, execute the agreement and fulfil lawful pre-commencement requirements within the stipulated period. In
case of breach, AMCSL may reject the bid, cancel the award and/or debar us from AMCSL procurement for a
stated period, only after written notice and reasonable opportunity of representation.

This declaration does not authorise collection of any monetary EMD, cash security or refundable deposit.

Bidder

Authorised Signatory
Designation

Date / Place

Signature and Seal




ANNEXURE XVII
PERFORMANCE SECURITY EXEMPTION DECLARATION -
EXISTING AMCSL VENDOR

We request exemption from Performance Security on the basis that we hold a valid and active AMCSL Vendor
Code and have a satisfactory performance/compliance record. We understand that exemption is subject to
verification, uniform application of the RFP conditions and written confirmation in the LOA/PO. We also
understand that AMCSL may require security for a specially identified high-risk/high-value project on objectively
recorded grounds stated in the project-specific award.

Vendor Legal Name
AMCSL Vendor Code
Validity

Relevant Completed/Ongoing
Orders

Pending Default/NCR, if any
Authorised Signatory

Signature and Seal




ANNEXURE XVIII
PERFORMANCE BANK GUARANTEE / INSURANCE SURETY BOND -
CORE TERMS
The issuing bank/insurer shall issue an unconditional and irrevocable instrument in favour of Alliance Multi-State
Cooperative Society Limited (AMCSL), referring to the applicable LOA/PO, for Rs. 25,00,000/- or such approved
project-specific amount stated therein. The instrument shall remain valid through the performance period plus the

claim period specified in the award. Payment shall be made on a compliant written demand stating the contractual
breach/loss basis, subject to the instrument terms and applicable law.

Issuing Bank / Insurer

Instrument Number / Date

Applicant / Agency

LOA/PO Reference

Amount Rs. 25,00,000/-

Validity / Claim Period

Beneficiary Alliance Multi-State Cooperative Society Limited (AMCSL)

Verification Contact / SFMS
or equivalent

No cash deposit shall be accepted. Final instrument wording must be vetted and annexed to the project-
specific award before execution. Exemption to be guided as per policy aforementioned.




ANNEXURE XIX
DEVIATION AND EXCEPTION SCHEDULE

Clause / Schedule | RFP Requirement Proposed Deviation Reason / Impact

If no deviation is listed, the bidder shall be deemed to have accepted the RFP requirements. Commercial
qualifications hidden elsewhere in the Technical Bid may be disregarded or treated as non-responsive, depending
on materiality.




ANNEXURE XX
PRE-BID QUERY FORMAT

RFP Clause/Page Query : SuggQSted \Vordi“g
1

Bidder
Contact Person
E-mail / Mobile

Date




ANNEXURE XXI
SITE SURVEY AND RELEASE FORM

Project / Order Reference
State / District / Local Body
Site / Location Code

Latitude / Longitude

Road / Area Description
Access and Utility Constraints

Proposed Pole / System
Configuration

Survey Date

Joint Representatives

Site access

Shading/solar exposure
Foundation/soil condition
Safety/traffic requirement

Drawing/design input




ANNEXURE XXII
COMMISSIONING AND HANDOVER CERTIFICATE

Project / PO

Location Code

System Configuration

Installation Date

Commissioning Date

Asset / Serial Numbers

Test Result Pass / Conditional Pass / Fail

Punch-list Reference

Warranty Start Date

Handover Documents

The system has been jointly inspected to the extent recorded above. Acceptance is subject to the contract, latent-
defect rights, warranty obligations and closure of the attached punch list.

Agency Representative

AMCSL Representative

Client/Site Representative, if
applicable

Date / Signatures




ANNEXURE XXIII
DECLARATION AGAINST UNAUTHORISED COLLECTION

We undertake that neither we nor our employees, agents or subcontractors shall demand or collect any unauthorised
amount, fee, contribution, deposit, commission or consideration from any beneficiary, resident, local representative
or site functionary in connection with the work. All legitimate payments shall arise only through the written
contract/order and approved invoicing process. Any complaint shall be reported immediately and investigated
through due process.

Bidder

Authorised Signatory
Designation

Date / Place

Signature and Seal




ANNEXURE XXIV
FINANCIAL BID / BOQ - PROJECT-SPECIFIC FORMAT

Rates shall be entered only in the financial envelope/portal format issued to technically qualified bidders. The final
BOQ shall identify the approved configuration, unit, estimated quantity, tax treatment, warranty/CAMC and
evaluation basis.

Item / Configuration Estimated Quantity | Unit Rate (Rs.)

Solar street lighting system - configuration to be specified

Civil foundation and installation No.

Testing, commissioning and geo-tagging No.
Comprehensive maintenance/CAMC System-Year
Optional monitoring/communication module No.
Project-specific additional item As stated

The estimated quantity/value is indicative and does not guarantee allocation. The bidder confirms that rates include
all costs required for compliant performance except taxes/items expressly stated separately.




Board / Competent Authority
Approval

Tender Committee
Recommendation

Legal/Compliance Vetting

Technical Schedule Approved
By

Financial/BOQ Approved By

Authorised for Issue By

Issue Date

Bid Schedule Notification

For and on behalf of

FINAL APPROVAL AND ISSUE BLOCK

mc_cc./.gg/;us-n tho82024
Resolution/Approval No. © daret! IQ’M; noaé

2£-27/14o 82026
Reference AMCE ﬂ-!/ 71/ e dated/ L_nﬂ 2628

Name/Designation: Ady' A-Tiwn e/

D irECTOR (‘?‘ECHNICAL’); AMCS L

V. Keshe¥iy Chief financial o ffrcer, AMCSL

__Ck."!-f' € we et ©Fffrced g ANcst

07 September 2026

To be published on the designated AMCSL portal/channel

ALLIANCE MULTI-STATE COOPERATIVE SOCIETY LIMITED (AMCSL)
o

Authorised Signatg

Name: T AR|
Designation: _p ) b
Date: 07 Septemb




